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ESTIMATE RUN 03/04/2005

ESTIMATE SUMMARY 12:24:30
CONTID: C12862 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 12862-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 5.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 105/Furrow Rd PERCENT TIME: 8.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE 105A-010
SH 105/Furrow Rd
NAME OF ROAD: 105A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 02/25/2005 DATE TIME STARTED 02/21/2005
7926 S. Platte Canyon Road DATE LET 10/07/2004 DATE WORK BEGAN
DATE AWARDED 10/28/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/12/2004 DATE ACCEPTED
LITTLETON Cco 80123 303-979-9330 DATE NOTICE TO PROCEED 02/21/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 636,304.68 PARTICIPATING $ 11,598.00 $ 11,598.00
AWARD PROJECT AMT:  § 493,166.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.82% TOTAL EARNINGS 11,598.00 11,598.00
FUNDS AVAILABLE: $ 624,706.68 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 11,598.00 11,598.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -37.13 -37.13
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 11,560.87 11,560.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 11,560.87 11,560.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,560.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12862-BID ESTIMATE RUN 03/04/2005
PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.000
LS 0.330 4,950.00
15,000.00000 0.330 4,950.00
0010 202-00035 REMOVAL OF PIPE 140.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0015 202-00220 REMOVAL OF ASPHALT MAT 5,481.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0020 202-00810 REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0025 202-01000 REMOVAL OF FENCE 2,475.000 0.000
LF 2,475.000 2,475.00
1.00000 2,475.000 2,475.00
0030 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 12,090.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
0035 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0040 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0045 206-00000 STRUCTURE EXCAVATION 49.000 0.000
cY 0.000 0.00
14.00000 0.000 0.00
0050 207-00205 TOPSOIL 936.000 0.000
cy 0.000 0.00
5.00000 0.000 0.00
0055 208-00011 EROSION BALES (WEED FREE) 25.000 0.000
EACH 0.000 0.00

15.00000 0.000 0.00
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PCN: 12862-BID ESTIMATE RUN 03/04/2005
PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 SEEDING (NATIVE) 1.740 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0065 213-00002 MULCHING (WEED FREE HAY) 0.740 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0070 213-00061 MULCH TACKIFIER 74.000 0.000
1B 0.000 0.00
5.00000 0.000 0.00
0075 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,810.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0080 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,495.000 0.000
TON 0.000 0.00
43.00000 0.000 0.00
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,193.000 0.000
GAL 0.000 0.00
0.50000 0.000 0.00
0090 506-00206 RIPRAP (6 INCH) 18.000 0.000
cy 0.000 0.00
75.00000 0.000 0.00
0095 506-00209 RIPRAP (9 INCH) 53.000 0.000
cYy 0.000 0.00
75.00000 0.000 0.00
0100 603-01300 30 INCH REINFORCED CONCRETE PIPE 126.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0105 603-01540 54 INCH REINFORCED CONCRETE PIPE 62.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0110 603-05030 30 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
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PCN: 12862-BID ESTIMATE RUN 03/04/2005
PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-05054 54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0120 607-00005 END POST 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0125 607-00010 CORNER AND LINE BRACE POST 10.000 0.000
EACH 0.000 0.00
238.00000 0.000 0.00
0130 607-01000 FENCE BARBED WIRE WITH METAL POSTS 3,230.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0135 612-00001 DELINEATOR (TYPE I) 36.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0140 612-00002 DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0145 612-00003 DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0150 614-00011 SIGN PANEL (CLASS I) 40.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0155 614-00012 SIGN PANEL (CLASS II) 25.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0160 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 112.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0165 614-03002 CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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PCN: 12862-BID ESTIMATE RUN 03/04/2005
PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-80001 FLASHING BEACON (SOLAR POWERED) 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0175 621-00450 DETOUR PAVEMENT 3,902.000 0.000
SY 0.000 0.00
13.00000 0.000 0.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.157 1,884.00
12,000.00000 0.157 1,884.00
0185 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
36,000.00000 0.000 0.00
0190 627-00005  EPOXY PAVEMENT MARKING 32.000 0.000
GAL 0.000 0.00
210.00000 0.000 0.00
0195 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 60.000 0.000
GAL 0.000 0.00
40.00000 0.000 0.00
0200 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 99.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 0.000 0.00
0205 630-00000 *FLAGGING 400.000 0.000
HOUR 35.500 639.00
18.00000 35.500 639.00
0210 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 0.000
DAY 4.000 200.00
50.00000 4.000 200.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 3.000 1,050.00
350.00000 3.000 1,050.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 0.000 0.00

20.00000 0.000 0.00
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PCN: 12862-BID ESTIMATE RUN 03/04/2005
PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000
EACH 8.000 400.00
50.00000 8.000 400.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0235 630-80370 CONCRETE BARRIER (TEMPORARY) 1,850.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0240 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0245 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0250 700-70002 F/A ANTICIPATED CMO 75,092.180 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,746.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 12862-BID ESTIMATE RUN 03/04/2005
PROJECT: SHE 105A-010 ESTIMATE NO: 0001 12:24:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 636,304.68 $ 11,598.00$ 11,598.00
PROJECT TOTAL CURRENT AMT $ 636,304.68 $ 11,598.00 $ 11,598.00



